

Saddle Creek Community Services District

1000 Saddle Creek Drive
Copperopolis, CA 95326
Office: (209) 785-0100
Fax: (209) 785-6260

CONTRACT CHANGE ORDER NO. 1

PROJECT: Saddle Creek Pavement Improvement Project

SHEET 1 OF 1 SHEETS

To T & S West

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

NOTE: Change order reflects changes to original Bid Items

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

<u>Change Order</u>	<u>Reference</u>	<u>Cost</u>
1. Eliminate Bid Item #9	6/12/18	<\$ 44,100.00>
2. Substitute 70-10 Paving Fabric Oil (Bid Item #12)	6/12/18	<\$ 12,460.00>
3. Substitute Mirafi Paving Fabric (Bid Item #12)	6/12/18	<\$ 60,480.00>
4. Eliminate Bid Item #20	6/12/18	<\$ 6,500.00>
TOTAL		< \$123,540.00 >

All work shall be in accordance with District Standards. A lump sum payment of \$ 0.00 will be made upon satisfactory completion of the above work. This sum constitutes full compensation, including all markups for this change.

Estimated Cost: \$ 123,540.00 Decrease

Revised Contract Cost To Date: \$ 602,790.00

By reason of this order the time of completion will be adjusted as follows:

Recommended:

Peter Rei

Date: 06/14/18

Peter Rei - District Engineer

Approved:

Peter J. Kampa

Date: 06/14/18

Peter Kampa, General Manager - Saddle Creek Community Services District

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

Accepted

Contractor: T & S West

Date: _____

By: _____ Title: _____

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.