



BOARD MEETING AGENDA SUBMITTAL

TO: CVCS Board of Directors

FROM: Peter Kampa, General Manager

DATE: December 17, 2019

SUBJECT: 7a) Report on the status of preparation of plans and specifications, and the bidding schedule for the 2020 Road Improvement Project

RECOMMENDED ACTION

Staff recommends the following action:

No action required at this time

BACKGROUND

The Board has voiced interest and concern regarding the schedule for completion of plans and specifications, and bidding for the Phase 2 road improvements. Peter Rei, Project Manager with Willdan Engineering will attend the meeting to discuss the design process and schedule for the upcoming project to be bid during the winter of 2020 and constructed between spring and fall 2020.

ATTACHMENTS:

None

FINANCIAL IMPACT:

None